
Site Name: Operational Period: 

Task Order 62 CES Environmental 1oate: 12-4-2014 
U.S. EPA Region 6 

DAILY WORK ORDER 
Branch: Federal 

Division/ 
Grou : Response mergency and Rap id Response Service 

WORK AUTHORIZED: 
Continue to pump wat~r on site as necess~ry depending o~ rainfal l. __ _ 
Continue development of profiles and disposal of sludge, liquids, and_ solids. 

Start removal of water, oil, and sludge from the ASTs. 

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager -- --
Contract Number: EP - S6 - 07 -02 Gary Moore, USE~ __ _ LeRoy Cassidey, CB&I Federa_I __ 

--- ---
Task Order: 062 Date: 12.4.2014 Time:1700 Date: 12.4.2014 Time: 1700 

PERSONNEL ON-SITE: 

Response Manager 

Foreman 

Truck Driver/Equip Op 

Laborer 

PERSONNEL OFF-SITE 

Subcontract Manager 

Health and Safety Manager 

Transport and Disposal Coord 

Field Cost Accountant 

QTY 

1 

1 

3 

1 
--

0 

1 
--

1 

Used 

1 

1 

Unused 

Air 
1 Mover/Overhead 

Reach Forklift 

3 

1 _...._ ____ __ 
0 

1 

1 

EQUIPMENT ON-
SITE: 

Pick -up Truck 

Generator 

Trash Pumps 

Multiple Gas Monitor 

Frac Tank w Liner 

4,000 PSI Pressure 
Washer __ 

Open Top Roll Off 

Vacuum Truck Air Mover 

Carbon Vapor Unit 

Skid Steer 

Vacuum Boxes 

10,000 lb Overhead Lift 

Storage Trailer 

QTY 

2 

2 

0 

6 

10 

1 

USED Unused 

2 

1 

2 

0 

6 

1 

1 

10 

1 

1 

WORK ACCOMPLISHED I AMENDMENTS {problem areas, general comments, summary )(Input forday's 1900-5Pon5): 

The crew hooked up the Environmental Evolution vacuum truck to South Tank 5 and removed 4,400 gallons of water. 
The material was transported to and disposed at EcoServe via Lonestar Ecology, LLC. The crew continued to scrape 
the oily/mud residue from the North Pond Area. They completed cleaning the work bays. Crew continued to stage the 
empty drums and totes. 

OT 25160 was picked up by Triad Transport for disposal at US Ecology Texas, Inc. Roll off is being held at the Triad 
yard and is scheduled for delivery on Monday. 

T&D Coordinator continue work on disposal of material contained in the AST's in the North and South Containment and 
the WWT area. 

RM coordinated site activities with the Foreman. He discussed site progress and daily plans with the onsite OSC. He 
with Health/Safety and Operations. He continued to work with procurement on invoice 

rements and received the check for ~he City_ ot_tio~ston Water ~eter deposit. 

Date: 1:2-J,, / RM ,, /b ime: Time:930 

AL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(lnput for next DWO): - ""-----
OT 25480 will be picked up by Triad Transport for transportation to and disposal at US Ecology, Texas. 

The crew will continue clean-up of the Former shed area for drum/tote staging. They will continue to stage empty 
drums and totes and work on the South Containment removing oil/water to FT 1001. Crew will also remove the oily 
waste from the North Containment. 

----~---------· 
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